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the terms of the contract, including ap-
plicable time limits.

§ 1308.12 Submission and decision of
Contractor’s claim.

(a) If Contractor and TVA are unable
to resolve Contractor’s request for re-
lief by agreement within a reasonable
time, Contractor may submit a claim
to the Contracting Officer.

(b) The Contracting Officer shall
issue a decision to the Contractor on a
submitted claim in conformity with
the contract’s disputes clause. Specific
findings of fact are not required, but
may be made. Such findings are not
binding in any subsequent proceeding
except as provided in § 1308.15. The deci-
sion shall:

(1) Be in writing;
(2) State the reasons for the decision

reached;
(3) Include information about the

Contractor’s rights of appeal under sec-
tions 7 and 10 of the Act (including
time limits); and

(4) Notify the Contractor, as appro-
priate, of the special procedures avail-
able under §§ 1308.35 and 1308.36 at the
Contractor’s election. A copy of the
provisions of this part shall be fur-
nished with the decision.

§ 1308.13 Time limits for decisions.

(a) If a submitted claim involves
$50,000 or less, the Contracting Officer
shall issue the decision within 60 days
from actual receipt of the claim. If a
submitted claim involves more than
$50,000, the Contracting Officer within
60 days from actual receipt shall either
issue a decision or notify the Con-
tractor of the date by which a decision
shall be rendered, which shall be within
a reasonable time. The Contracting Of-
ficer shall not be deemed to be in ‘‘ac-
tual receipt’’ of a claim until the claim
meets all requirements of § 1308.2(c).

(b) The Contracting Officer shall
issue a decision within any time limits
set by an order under § 1308.24. If a
Hearing Officer grants a stay of an ap-
peal pursuant to § 1308.25, the Con-
tracting Officer shall issue a decision
within any time limits specified by the
stay order, or within a reasonable time
after receipt of the stay, if it sets no
time limits.

(c) As used in this subpart, the rea-
sonableness of a time period depends on
the amount or kind of relief involved
and complexity of the issues raised, the
adequacy of the Contractor’s sup-
porting data, contractual requirements
for auditing of Contractor’s cost or
other data, and other relevant factors.

§ 1308.14 Request for relief by TVA.
When TVA believes it is due relief

under a contract, the Contracting Offi-
cer shall make a request for relief
against the Contractor, and shall at-
tempt to resolve the request by agree-
ment. If agreement cannot be reached
within a reasonable time, the Con-
tracting Officer shall issue a decision
which complies with the requirements
of § 1308.12(b).

§ 1308.15 Finality of decisions.
A decision by a Contracting Officer

under the disputes clause of a contract
subject to this part is final and conclu-
sive and not subject to review by any
forum, tribunal, or Government agency
unless an appeal or suit is timely com-
menced under this part or section 10(a)
(2) and (3) of the Act.

§ 1308.16 Decisions involving fraudu-
lent claims.

If a Contracting Officer denies any
part of a Contractor’s claim for lack of
support, and the Contracting Officer is
of the opinion that the Contractor’s in-
ability to support that part of the
claim is within § 1308.6 and section 5 of
the Act, the Contracting Officer’s deci-
sion shall not state that opinion, but,
contemporaneously with the decision,
the Contracting Officer shall sepa-
rately notify TVA’s General Counsel of
that opinion and the reasons therefor.

§ 1308.17 Failure to render timely deci-
sion.

Any failure by Contracting Officer to
issue a decision on a submitted claim
within the period required or permitted
by § 1308.13, will be deemed to be a deci-
sion by the Contracting Officer denying
the claim and will authorize the com-
mencement of an appeal on the claim
under this part, or a suit on the claim
as provided in section 10(a)(2) of the
Act. If no appeal or suit pursuant to
this section has been commenced at
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